
Hunters Point Radiological Program UpdateHunters Point Radiological Program Update______  ____  ___________  ______  ___________  ____  ___________  ______  _____Hunters Point Radiological Program UpdateHunters Point Radiological Program Update

Hunters Point Naval Shipyard
BCT Meeting

November 1, 2012



Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Parcel C Phase IParcel C Phase I
• Parcel C Phase II
• Parcel E 500-Series
• Parcel C Buildings 253 and 211• Parcel C Buildings 253 and 211
• Parcel D-1

– Status of Radiological RACRs
– IR 7/18 UpdateIR 7/18 Update



2012 Radiological Projects



Parcel C Parcel C Phase IPhase I
Building and Site SurveysBuilding and Site Surveys

• Received free release letterBuilding 214g

• Received free release letterBuilding 271

• Additional sampling for 5 of 14 
survey units

North Pier

• Received free release letterBuilding 272

• Received free release letterBuildings 203 Received free release letterBuildings 203 

• Received free release letterBuilding 241 



Parcel C Phase II

Th P l C Ph II i l d• The Parcel C Phase II scope includes:
− The removal of the remaining 14,300 linear feet of SS/SD lines
− Survey of Ships Berths 1 through 5

I t ll ti f t t l− Installation of storm water swales



Parcel C Phase IIParcel C Phase II



Parcel C Phase II
Work Plans/Field Work

• The Internal Draft Plans for Parcel C Phase II are under Navy review:
– Execution PlanExecution Plan 
– SS/SD Removal Design Plan
– Archeological Monitoring and Discovery Plan

• The Final Site Safety and Health Plan was submitted on October 19

• A TSP is being developed for the surveying of Ship Berths 1 through 5• A TSP is being developed for the surveying of Ship Berths 1 through 5 

• Site preparation and mobilization are underway.  
• Once the above listed plans have been finalized survey activities• Once the above listed plans have been finalized, survey activities 

will start.



Impacted Building and Sites Within 
Parcel E 500 Series Area



Parcel E 500 SeriesParcel E 500 Series
Building and Site SurveysBuilding and Site Surveys

• Internal Draft FSS ReviewFormer Building Site 503

f• Preparing Draft FSSFormer Building Site 507

• Preparing Draft FSS Former Building Site 508

• Final FSS SubmittedFormer Building Site 509

• Additional field work requiredFormer Building Site 517

• Final FSS SubmittedBuilding 500

• Final FSS SubmittedBuilding 521

• Internal Draft FSS ReviewFormer Building Site 520

• Internal Draft FSS ReviewFormer Building Site 506

• Final FSS SubmittedFormer Building Sites 510/510Ag /

• Final FSS SubmittedFormer Building Site 529

• Additional field work requiredFormer Shacks 79/80 

• Additional field work required- 2 SUs remaining 500 Area Site q g500 Area Site



Parcel E 500 Series
Storm Drain & Sewer Removals

• COMPLETE! ---Parcel E 500 Series SS/SD line removal and survey
• 16,119 linear feet of SS/SD lines were removed
• 28,176 cubic yards excavated 
• 24 of 24 active survey units have been restored



Parcel E
Storm Drain & Sewer Removals



Parcel E
Remaining Field Activities

Parcel E 500 Area:
– Replace asphalt along southern side of Building 606 
– Continue with the survey, sampling, and remediation activities within 

the 500 Series Area, B-517, and B-79/80

Building 707 Triangle Area  
– Drafting Internal Draft FSS



Parcel C & E Buildings/Sites 
FSS Report Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for  concurrence for 
Free-Release determination



Crisp Road/Interior Parcel E 
Building and Site Surveys

• Received free release
B ildi 414Building 414 

• Received free release
Site 701 

• Received free release
Site 704 

• Confirmation samples provided to 
CDPHIR-04 & Site 807

• Confirmation samples provided to 
CDPH

UC-3 (Crisp Rd.) 
Radiological RACR



Parcel C Buildings 253 and 211 

• Radiological Survey of Buildings 253 and 211 was awarded to TtEC
September 2012September 2012

• The scope includes:
Radiological surveys of Buildings 253 and 211 to identify and− Radiological surveys of Buildings 253 and 211 to identify and 
characterize the extent of discovered or previously known 
contamination.  

− No remediation is included as part of this scope.No remediation is included as part of this scope.
− Activities include asbestos abatement, material/equipment 

surveys, and vent and drain surveys. 
− At the completion of the radiological surveys, characterization p g y

reports will be submitted for each building. 



Parcel C Buildings 253 and 211 



Parcel C Building 253 and 211Parcel C Building 253 and 211

• The Internal Draft Plans for Buildings 
253 d 211 d N i253 and 211 are under Navy review:

– Execution Plan 
Health and Safety Plan– Health and Safety Plan

• TSPs are being developed for the 
surveying of Buildings 253 and 211 Building 253 - Typical of the 

type of material and equipment 
on each floor which will require 
survey prior to disposal or 

surveying of Buildings 253 and 211.  

reuse.



Parcel DParcel D--1 Status1 Status

• Gun Mole Pier
– Radiological survey and sampling work completed (October 2012)

1. Continue reviewing and formatting sample data as part of report preparation.  Some 
offsite sampling data still pending

2. Remediation of final 2 impacted SUs (SU 24 and 77) for cesium-137 and backfill 
placement completep p

3. Final gamma walk over 100% complete
- Commodity found in SU-23.  Awaiting isotopic identification in laboratory
- Soil where commodity found was remediated and post remediation samples taken

4 Commenced recycled (crushed) asphalt placement (35% complete)4. Commenced recycled (crushed) asphalt placement (35% complete)
• South Pier

– Radiological survey and sampling work completed (October 2012)
1. Final GWS 100% complete; no new note-worthy findings
2. Commenced recycled (crushed) asphalt placement (90% complete)
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Parcel DParcel D--1 Current Field Work Status 1 Current Field Work Status 
(cont’d)(cont’d)( )( )

Gun Mole Pier – Asphalt placement 
Oct 2012

South Pier – Asphalt placement and 
distribution along site featuresOct 2012 distribution along site features 
Oct 2012



Parcel DParcel D--1 Current Status1 Current Status

• Building 383 Area

– Draft FSS Report planned for Nov 2012

• Building 313, 313A & 322 Sites

Draft FSS Report planned for Nov 2012

Former Building 383 Area

– Draft FSS Report planned for Nov 2012

• Building 274

– Final FSS Report submitted Oct 10 

– Building awaiting CDPH confirmatory 
survey

Former Building 383 Area looking northwest – site 
surveyed and cleared as part of the Gun Mole Pier 
work.  Large crushed asphalt pile from Gun Mole 
Pi i b k d

• Gun Mole Pier and South Pier

– Draft Gun Mole Pier and South Pier FSS 
reports planned for Jan 2012

Pier in background.



Parcel D-1 Gun Mole Pier 
Concrete Structures Overview
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Parcel D-1 South Pier
Concrete Structures Overview
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Parcel DParcel D--1 Current Status (cont’d)1 Current Status (cont’d)

• Storm Drain and Sanitary Sewer Removal 
– Removal 100% complete
– Last Draft SUPR Package (#107) 

submitted Oct 29

Sanitary sewers and drains removed from Building 
274 as part of the Parcel D-1 work (SU 256 –
included in Draft SUPR Pack #107)
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Status of Radiological RACRs

• Final Parcel UC-3 Rad RACR issued March 2012
– Awaiting free release letter



IR 7/18 Modeling UpdateIR 7/18 Modeling Update

• The CDPH issued a letter of “no further comment” on the Draft version of 
the Tech Memo

• Navy has requested a new letter sent to the attention of Keith Forman
• When is the re-issued letter anticipated?



SummarySummary
Comments, Questions, Concerns ???


